

IKeriKin

I Care for Your Kin — Project Timeline / Gantt Chart

Team activity: Project Timeline, Milestones, and Risk Assessment (Week 2 Progress Presentation)

Project duration: 11 weeks — Mon, Jul 13, 2026 to Sun, Sep 27, 2026

Repository: github.com/LorenzoBrentReedVarca/IKeriKin

1. Project Timeline / Gantt Chart

The project is organized into 7 phases across 11 weeks, from initiation to final presentation.

Phase	Wk1 Jul13	Wk2 Jul20	Wk3 Jul27	Wk4 Aug3	Wk5 Aug10	Wk6 Aug17	Wk7 Aug24	Wk8 Aug31	Wk9 Sep7	Wk10 Sep14	Wk11 Sep21
1. Initiation & Planning	Initiation & Planning										
2. System Design			System Design								
					Core Dev / Prototype						
						AI Integration					
								Testing			
6. Deployment & Documentation										Deployment	
7. Final Presentation											Presentation

- Initiation & Planning
- System Design
- Core Development / Prototype
- Feature Completion & AI Integration
- System Testing & QA
- Deployment & Documentation
- Final Presentation

Detailed Task Breakdown

Phase	Task / Subtask	Start Date	End Date	Duration
1. Initiation & Planning	Requirements gathering & problem definition	Jul 13	Jul 15	3 days
	Target-user & SPED needs research	Jul 13	Jul 16	4 days
	Revise and finalize project proposal	Jul 16	Jul 19	4 days
	Set up Flutter project & layered architecture (presentation/domain/data/application/core)	Jul 14	Jul 17	4 days
	Define system architecture & tech stack (Riverpod, GoRouter, Supabase)	Jul 17	Jul 19	3 days
	Progress report, screenshots & Week 2 submission	Jul 20	Jul 26	7 days
2. System Design	UI/UX wireframes for the 5 core screens	Jul 27	Jul 31	5 days
	Design system: Material 3 theme + accessibility spec	Jul 29	Aug 2	5 days
	Database schema design (users, children, lessons, progress)	Jul 30	Aug 3	5 days
	API / Edge Function design for AI lesson generation	Aug 3	Aug 6	4 days
	Navigation architecture (GoRouter + responsive nav shell)	Aug 3	Aug 6	4 days
	Design review & documentation sign-off	Aug 7	Aug 9	3 days
3. Core Development / Prototype	Implement auth (registration, login, recovery, offline preview)	Aug 10	Aug 14	5 days
	Implement child profile CRUD & learner-context fields	Aug 10	Aug 15	6 days
	Build Home screen + responsive navigation shell	Aug 13	Aug 17	5 days
	Integrate Riverpod state management across screens	Aug 14	Aug 19	6 days
	Build AI Lesson Generator screen (form & inputs)	Aug 18	Aug 21	4 days
	Internal prototype demo & review	Aug 22	Aug 23	2 days
4. Feature Completion & AI Integration	Integrate Supabase Edge Function for AI lesson generation	Aug 24	Aug 28	5 days
	Build stories, flashcards & quizzes	Aug 24	Aug 29	6 days

	Build memory & matching games	Aug 27	Aug 31	5 days
	Implement text-to-speech for stories	Aug 31	Sep 2	3 days
	Implement Progress Dashboard (weekly/monthly/all-time)	Sep 1	Sep 4	4 days
	Implement XP, coins, streaks & badges	Sep 2	Sep 5	4 days
	Implement accessibility settings (text size, contrast, reduced motion)	Sep 4	Sep 6	3 days
5. System Testing & QA	Unit tests (domain & data layers)	Sep 7	Sep 8	2 days
	Widget tests for the 5 core screens	Sep 8	Sep 10	3 days
	Integration testing (auth + Supabase + Edge Functions)	Sep 9	Sep 11	3 days
	Accessibility & usability testing	Sep 10	Sep 12	3 days
	Bug fixing & performance tuning	Sep 11	Sep 13	3 days
6. Deployment & Documentation	Final bug fixes & code cleanup	Sep 14	Sep 15	2 days
	Build & verify Android/iOS/Web/Desktop releases	Sep 15	Sep 17	3 days
	Finalize documentation (README, proposal PDF, screenshots)	Sep 16	Sep 18	3 days
	Deploy web build / prepare release artifacts	Sep 18	Sep 20	3 days
7. Final Presentation	Prepare final presentation slide deck	Sep 21	Sep 23	3 days
	Prepare live demo script & rehearse	Sep 23	Sep 25	3 days
	Final presentation & documentation submission	Sep 26	Sep 27	2 days