

IKeriKin

I Care for Your Kin — Risk Assessment and Contingency Plan

Team activity: Project Timeline, Milestones, and Risk Assessment (Week 2 Progress Presentation)

Project duration: 11 weeks — Mon, Jul 13, 2026 to Sun, Sep 27, 2026

Repository: github.com/LorenzoBrentReedVarca/IKeriKin

Risk Assessment and Contingency Plan

Risks identified for the IKeriKin project, their potential impact on the timeline or product, and the contingency plan the team will follow if each risk occurs.

● High impact ● Medium impact ● Low impact

Risk	Impact	Contingency Plan
Team member unavailable (illness, exams, personal issues)	Medium	Reassign tasks to other members; keep architecture and progress documented so any member can pick up a layer (presentation/domain/data/application)
Delay in AI/Supabase Edge Function integration	High	Build a local/mock lesson generator fallback first; adjust the schedule and prioritize core offline features over AI polish
Internet connectivity issues (Supabase requires network access)	Medium	Rely on the existing offline preview mode (SharedPreferences); prepare offline demo copies and a backup mobile hotspot for presentations
Hardware failure or device loss	High	Commit and push code to GitHub frequently; store data in Supabase (cloud); keep a secondary test device/emulator available

Scope changes / feature creep	High	Lock the core feature list after the design phase; require adviser approval before adding new features; maintain a change-request log
Sensitive child data privacy (disability, health & learning information)	High	Store only necessary data, use Supabase Auth and row-level security, follow the Data Privacy Act, and avoid collecting identifiable data beyond what is needed
Cross-platform UI inconsistencies (Android/iOS/Web/Desktop)	Medium	Use the shared ResponsiveGrid/ResponsiveBody widgets, test on multiple screen sizes each sprint, and run <code>flutter analyze/flutter test</code> before every merge
AI-generated content inaccurate or inappropriate for a child's needs	High	Add a content-review step and prompt guardrails tailored to each disability/learning profile; fall back to curated templates if AI output fails validation