



IKeriKin

I Care for Your Kin

Project Timeline, Milestones, and Risk Assessment

Week 2 Progress Presentation · Jul 20–26, 2026

github.com/LorenzoBrentReedVarca/IKeriKin

AGENDA

What we'll cover today

- ◆ Project overview & problem statement
- ◆ Week 2 progress checklist
- ◆ Project timeline / Gantt chart
- ◆ Milestones & deliverables
- ◆ Risk assessment & contingency plan
- ◆ Reflection & next steps

PROJECT OVERVIEW

AI-powered personalized learning for SPED children

IKeriKin is a Flutter app that gives Filipino children with special educational needs — ASD, ADHD, dyslexia, Down syndrome, speech delay, and developmental delay — access to personalized, accessible learning content that mainstream materials don't provide.

SDG 4 · Quality Education

SDG 10 · Reduced Inequalities

Flutter · Riverpod · GoRouter

Supabase (Auth, DB, Edge Functions)


WEEK 2 PROGRESS

Checklist — what's done

- ✓ Revised project proposal
- ✓ Organized project structure
- ✓ Working navigation
- ✓ PDF documentation with screenshots
- ✓ Flutter project successfully created
- ✓ Basic UI completed
- ✓ GitHub repository with initial commit
- ✓ GitHub repository link included

PROJECT TIMELINE

Gantt Chart — 7 phases across 11 weeks



We are currently in Week 2 of Phase 1 — Initiation & Planning.

MILESTONES & DELIVERABLES

Key checkpoints across 11 weeks

Milestone	Expected Output	Target
Project Proposal Approved	Approved Proposal	Week 2
System Design Completed	Design Documents	Week 4
Prototype Finished	Functional Prototype	Week 6
System Testing	Test Report	Week 8
Final System Completed	Completed System	Week 10
Final Presentation	Presentation & Documentation	Week 11

RISK ASSESSMENT

Top risks & contingency plans

Risk	Impact	Contingency
Delay in AI/Supabase integration	High	Local/mock lesson generator fallback
Sensitive child data privacy	High	Supabase Auth + row-level security, minimal data collection
Hardware failure / device loss	High	Frequent GitHub commits, cloud-stored data
Internet connectivity issues	Medium	Offline preview mode + backup hotspot
Cross-platform UI inconsistencies	Medium	Shared responsive widgets, multi-size testing each sprint

REFLECTION

What we learned this week

We revised the IKeriKin proposal and set up the Flutter project with a clean, layered structure (presentation, domain, data, application, core). We implemented the five core screens — Home, Learn, AI Lesson Generator, AI Lesson, and Progress — connected with working navigation, and polished the UI with a consistent Material 3 theme, responsive layouts, and accessibility support.

The main challenge was making layouts respond correctly across screen sizes, from phones to desktop web. We resolved this with a shared `ResponsiveGrid/ResponsiveBody` widget and a navigation shell that adapts to screen width, verified with `flutter analyze` and `flutter test` before every commit.

Thank you

Questions & Discussion

github.com/LorenzoBrentReedVarca/IKeriKin