

IKeriKin

I Care for Your Kin — Milestones and Deliverables

Team activity: Project Timeline, Milestones, and Risk Assessment (Week 2 Progress Presentation)

Project duration: 11 weeks — Mon, Jul 13, 2026 to Sun, Sep 27, 2026

Repository: github.com/LorenzoBrentReedVarca/IKeriKin

Milestones and Deliverables

Each milestone marks the completion of a project phase and the deliverable that will be submitted or demonstrated at that point in the schedule.

Milestone	Expected Output	Target Date
M1 Project Proposal Approved	Approved Proposal	Week 2
M2 System Design Completed	Design Documents	Week 4
M3 Prototype Finished	Functional Prototype	Week 6
M4 System Testing	Test Report	Week 8
M5 Final System Completed	Completed System	Week 10
M6 Final Presentation	Presentation & Documentation	Week 11

Status as of Week 2 (Jul 20–26, 2026)

M1 is complete: the revised project proposal has been approved, the Flutter project has been scaffolded with a layered architecture (presentation/domain/data/application/core), and the first GitHub commit has been pushed. Work is on track to begin System Design (M2) in Week 3.